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Milka.

Uprate Items:

Unit 2

The following projects and associated items were completed 3/31/2002:

HP Dense Pack Upgrade

Boiler Safety Valve Addition
Generator Cooling Enhancements
Isophase Cooling Enhancements
Motor Bus Equalization
Generator O2 Monitoring

Heater Drains

The Helper Cooling Tower and associated items were completed 5/15/2003.

The following items completed the dense pack project for Unit 2 on 3/27/2004:

Boiler Modifications

Boiler Feed Pump upgrade

Scrubber Wall Rings

Main Transformer Cooling

Other Items completed for Unit 2 on 3/27/2004 include:

Replacement-in-kind burners

OverFire Air

Distributed Control System

Portions of the ID Fan Drives

All installed items have been placed into operation as of those dates except OFA.

OFA has not been placed into "operation". It was started up for the first time 4/15/04, but has only run a few hours so far.
It will be balanced with the boiler and placed into operation after that. It must still undergo tuning before operating full
time.

Unit 1

All Dense Pack items were installed and operated for Unit 1 on 3/31/2003.

OFA was also installed, and tuned for operation over the next 6 months. It operated normally for Permit testing for CO in
September. It was tested further with varying coal qualities until 11/23/2003. It was powered down and out of service until
4/15/04, and is now in operation.

Helper cooling towers were placed into service 5/15/2003.

I think this summarizes the completeness schedule.

Items still outstanding include:

replacement-in-kind burners for Unit 1

DCS for Unit 1

Scrubber Vents

Remainder of ID Fan Drives.

If you have any questions, feel free to get back with me. Thanks.
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>>> "Milka Radulovic" <milkar@utah.gov> Monday, May 03, 2004 10:30:33 AM >>>

Milka Radulovic
Division of Air Quality
801-536-4232
Milkar@utah.gov
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